

Plans\Status_01.md

STATUS — ZZ-Upgrade Execution (snapshot 01)

Date: 2026-08-28 **Branch:** br_ZZUpgrade **Governing plan:** Plans/PLAN_ZZ_Upgrade_01.md **Purpose of this file:** a point-in-time record of what has actually been built vs. what the plan still calls for. Verified against disk + git history, not just commit messages.

1. How the source documents relate

- Close_the_Gap_03.pdf — the raw recommendation source (R1–R10, §0–§5).
- Close_the_Gap_04.md / Close_the_Gap_05.md — the critique lens applied to _03.
- PLAN_ZZ_Upgrade_01.md — the live working plan. It **folds _04 and _05 in as the critique lens** (“apply the useful recommendations from _03, filtered through the critiques in _04/_05 and the four decisions locked on 2026-08-19”). _04’s specific additions (A1 generator, B1 promotion scorecard, Windows-native hooks, branch-protection step, consolidate behavioral markdown, dogfood the reference app) are explicitly folded into the plan.
- Note:** Close_the_Gap_05.md still exists on disk as a standalone file. It was folded *in as the lens*, not deleted. Close_the_Gap_04.md and Close_the_Gap_03.pdf likewise remain on disk.

The plan reorganizes _03 into three buckets:

- Track S** — clean pure-software default template.
- PROD-promotion spine** — the only structurally enforced part (R3 golden CI, R4 risk tiers, A1 generator). Everything else (R1/R2/R5/R6/R7/R10) is advisory markdown, labeled as such.
- Track E** — optional in-repo elicitation front-end (product-definition/), off by default.

2. Phase-by-phase status

Phase	What	Status	Evidence
0 — Housekeeping & install verify	reconcile plugin scope; fix _03 §0 scope claim	✅ done	commit e70bb0b
1 — Core Track S markdown (PROD-spine)	RISK_TIERS.md, DEPLOYMENT_CHECKLIST.md, PROMOTION_LOG.md, PROJECT_CONTEXT.md.template, PR template	✅ done	commit 666c8ba; all files present on disk
2 — Structural scaffolding (inert until app exists)	scripts/gen-settings.mjs (+ test), warn-if-audit-path.ps1/.sh, .claude/settings.json, golden-gate.yml, golden-drift-check.yml	✅ done	commit 59cf389; all files present on disk
3 — Reference app (dogfood the pipeline)	src/, tests/golden/, filled PROJECT_CONTEXT.md	❌ not started	no src/, no tests/ on disk
4 — Prove enforcement enforces	branch protection + adversarial CI/hook tests	❌ pending (needs __ Phase 3)	
5 — Optional Track E module	product-definition/ + BMAD elicitation spike	❌ pending (independent; needs spike first)	no product-definition/
6 — Compounding / registry / verdict	R7 decision; wire PROMOTION_LOG.md into loop; Compare_to_ZZ.md	❌ pending	Compare_to_ZZ.md does not exist yet

3. Files confirmed on disk

Phase 1 (present):

- RISK_TIERS.md
- DEPLOYMENT_CHECKLIST.md
- PROMOTION_LOG.md
- PROJECT_CONTEXT.md.template
- .github/PULL_REQUEST_TEMPLATE.md

Phase 2 (present):

- scripts/gen-settings.mjs (+ scripts/gen-settings.test.mjs)
- scripts/warn-if-audit-path.ps1 (+ scripts/warn-if-audit-path.sh fallback)

- `.claude/settings.json` (generated)
- `.github/workflows/golden-gate.yml`
- `.github/workflows/golden-drift-check.yml`

Not yet present (expected in later phases):

- `PROJECT_CONTEXT.md` (filled instance — Phase 3)
- `src/`, `tests/`, `tests/golden/` (Phase 3)
- `product-definition/` (Phase 5)
- `Compare_to_ZZ.md` (Phase 6)
- `CAPABILITY_REGISTRY.md` (Phase 6 decision — may fold into `Compound docs/solutions/` instead)

4. Working tree state

- Clean except one untracked file: `Plans/ai-programming-like-a-god-sample.pdf` — a stray sample PDF, unrelated to this plan.

5. Next action

Phase 3 — build the reference app through the full pipeline. This is the pivot from inert scaffolding to something the golden-gate CI and risk-tier hooks actually bite on.

- **Open question to resolve first (plan §7.4):** which small, non-trivial capability best exercises the risk tiers? Plan suggests a rules-evaluation / validation utility that mirrors ZZ’s risk classes so `tests/golden/EXCEPTIONS.md` is meaningful.
- **Code-bearing → runs through the pipeline** per `SE_Discipline.md`: `/openspec-propose` → human approve → `/ce-plan` → `/ce-work` (Superpowers TDD, red→green→refactor) → `/ce-code-review` → human approve → `/ce-compound` → `/openspec-archive-change`.
- As part of it: create `tests/golden/<capability>/` (`5–10 *.input.json + *.expected.json`) + `tests/golden/EXCEPTIONS.md`; point `golden-gate.yml`’s test command at the real runner; populate `RISK_TIERS.md` with the app’s actual folders and regenerate `.claude/settings.json`.

6. Other unresolved open questions (plan §7)

2. **Plugin scope** (Phase 0.2): project-enable all three plugins, or document a global compound-engineering exception? (Phase 0 reconciled scope; confirm this specific choice is settled.)
3. **R7 registry vs Compound docs/solutions/** (Phase 6.1): who, if anyone, owns a manual registry?
4. **Reference-app capability choice** (Phase 3.1): which small domain best exercises the risk tiers? *(This one gates Phase 3 and must be answered next.)*